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1. In mid-May 1953, | | work on the reconstrustion of the Wolters-
dorf-Gransee railroad 1ine had been started.l . .
25X1X 2, In late April, | |the railroad embankment for ths single-track
%g§:} line from Borchtitz to Glows was completed. Rails and ties had been stored along
the line.<
25X1X
3. ]status of railroad construcition
nrojects I
25X1 | |
25X1 a. Comstruction work on the Nordwestring Berlin (Birkenwerder-Brieselang) con-
25X1 ¢inued as scheduled, Earth works were to be completed ia July,

b, Works on the reconstruc-.ion of the second track of the Halle-~Eisleben line
was 4 percent completed Raila were a0t expected to be delivered bei‘ore
Aupust/Septenmber 1953, 3

<, The overhead ilnes reqw.red Tor the electriﬂicatinn-ofqllﬁlroad lines in
Central Germany will no® be available this year. 4

4, The recomstruction of the briige over the {Het‘ River near Zeeckerick/Neu-
ruednitz was deslared a sriority project.

25X1X :
4o The 57C demanded that 1.5 kn of trackage be comsiructed near Neukloster in May
25X1 1953 in addition %o approved comstruction projects.b&

|:|5,, IAf‘ber 16 April, | |

25X1X
25X1
25X1

6,

srave

| by order of Majer Karolin (fnu) of the SCC..estimates of
ost were to be submitted to the 5CC for the Priemerburg and Hornstorf rail-
road construction projects vhich involve repsctively the construetion of 750
meters of trackage with three switches and 1,450 meters of trackage likewise
with tliree switches.®

On 9 April | | the Oder River bridge near Heurusdnitz wes fo
e reconstructed by the Waren bwench firm of the Reichsiahnbau Union {railroad
construction speterprise), uhile the VEB Stahlbau Niesky (nationalized civil
engineering firm} had been contracied for steel construction work. Construction
vork was ready to be started.d
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25X1X RN

25X1
a. The recoastruction of the bridge over the Oder River near Frankfurt/
"Oder was nearing completion. The bridge has not yet been painted, Rails
and eable ducts were 95 percent completed, The firms contracted for
construction work were vacating the construction site. Of a sum of 325,000
sastmarks allocated for 1953, 240,000 eastmarks, i.e. 74 percent of the .
total, had beer. spent. Fifty-eight men were still employed on the projeat. 7
b. Shop work for the reconstruction of the bridge over the Oder River at
{uestrin was completed, while about 35 percent of the assembly work re-
mained %o be dere. Work on the device to bs used for the placing of bridge
socilons in pogition continued. OFf the 583,000 eastmarks allocated for
1952, a sum of 180,000 eastmarks, l.e. 31 nercent of the total, had bean
spent. & total of 38 men were employsd at the construction site.?®
¢ Un 21 March 1953, the Bau Unior Warenwas given the contract for the
reconstruetion of the Oder River bridge neor Neuruednitz. The constiruec=
ilon site was being prepared, but construction work proper had not yet
deex started. Of the 2,300,000 eastmarks allocated for the project in 1943
25X1 2 sum of 10,000 eastmarks, i.e. 0.4 “ercent of the total, had teen spent. 3

[ |2, | |the Brandenburg/Altstadt-Goerden
railiroad 1line, which serves the steel works in Brandenburg, was to be improved

25X1X 30 &5 te be capable of handling trains of 1,200 tons at a speed of 80 km/h,
the project involves the comstruction of a new railroad bridge over the Silo
Janal near the steel works. The bridge will have a span of 28 meters and be
4.5 meters above the canal at high water, The procurement of the stesl re-
«juired for this bridge will meet with the greatest difficulties.?

25X1A
|:|§orgg_egj‘ Information on the plabned reconstiruction of thie branch line
was iransmitted previously. -~ The 1inme will serve
s newly established VP ammunition dump at Kcenigsstaadt.
25X1A

:nggw’g Information on this construction project on Ruegen Island
was transmitted previously.
25X1A : 4

>

25X1A
25X1A

Z@g@g£t° This projJect wes included in the 1953 railroad constructions
25X1A prograia. o

:Lc.pmm%t |

[ lcomment. Information on the recomstruction of this bridge, which was

25X1A nrdered by the Sovists for military ressons, wos transmititsd prevlously, For

25X1A | | ‘

C— __lcomment. It is belisved that the project mear Priemerturg in the *g‘ici.ni‘l'gy
of Guestrow involwas the construction of & spur track to the VP supplx dunp
25X1A at Guestrow-Friemerwald. The consfruction projects at Neukloster apd Hornstort,
25X1A oth of them om the Wismar-Karow railroad line, may be ldentical. 1% isielieved
that the comstruction of detralning and entreining facilities for tho Wustrow
ARA are involved.
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Commen®. This information refers to the reconstruction of the Oder
River bridge at Fpankfurt/Oder which has been operated double-track since
2EX1A 8 Decamber 1952,

[ lcomment. The double~tracking of the Oder River bridge at Kusstrin
was to be completed by May 1953. The continuous delay in the completion of
the bridge wss caused by a shortage of materlals.
25X1A .

Comment. This information refers to the improvement of a sector of the
aingle~track Brandenburg-Rathenow railroad line,
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